
ID Task 
Mode

Task Name

1
2 Grant Award 
3 Task1. Project Administration and 

Reporting 
4 Project Administration
5 Quarterly Progress Reports 
15 Final Report 
16 Task 2. Project 

Evaluation/Design/Engineering
17 Request for Proposals ‐ Contract 

Award
18 Design Plans ‐ 30, 60, 90, 100%
19 Task 3. Environmental 

Documentation
20 Task 4. Permitting 
21 Task 5. Project Monitoring Plan 
22 Task 6. Construction
23 Construction Contracting, Site 

Prep, Construction
24 Performance Testing, 

Demobilization, Consumption 
Monitoring 

25 Construction Administration
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