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The project will be monitored for implementation, and water, energy, and GHG reduction in the following ways:

1. Implementation of water meter installation
a. Project manager will visit installation sites bi-weekly to verify installations.

2. Implementation of aerator and showerhead installation
a. Volunteers will keep installation logs verified by map and address list.
b. Project manager will review and update all logs weekly, adjusting number of future installations per week to maintain project schedule.
c. Project manager will produce quarterly and annual reports on project progress and adjust schedule as needed.

3. Monitoring of water, energy, and GHG reduction
a. Project manager will request well production and energy use data quarterly from the county for the MD 10 A, MD 95, and SA 19 systems to monitor water, energy, and GHG reductions. Analysis will focus on trends of use per connection. This is the same data source used in our baseline calculations for these systems.
b. Project manager will collect private household meter data quarterly to monitor water, energy, and GHG reduction. Analysis will focus on trends of use per connection.
c. All project monitoring will continue throughout the length of the grant period, with a full year of benefit-area monitoring from March 2017 to April 2018.
4. Other monitoring
a. In addition to applicant project monitoring, the Madera County Board of Supervisors recently approved ordinance no. 674 to mandate the installation of water flow meters and water level meters on all new water wells, well repairs, well reconstructions, and well motor and/or well pumps replacements or upgrades. Beginning January 2015, the County will implement a groundwater management plan with the local agencies involved (excluding SEMCU). 
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