		

Recycle Water Project Schedule

Schedule has been developed for each task utilizing duration rather than a specific start and end date for each task.
Task 		Description 								        Duration

Task 1 		Site Investigation and Required Supplemental Engineering Report 		90 days
Task 2 		Development of Required SWRCB Recycled Water Customer Connection Plans	90 days	
Task 3 		Development of Recycled Water User Manual (industrial & irrigation)		90 days
Task 4 		Development of Required Industrial Engineering Report				80 days
Task 5 		Customer Construction Oversight (Dependent on Contractor) 		            105 days
Task 6 		Record Drawings (Plans) 							40 days
Task 7		Customer Training								90 days			
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