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SECTION 01 32 01.00 10

PROJECT SCHEDULE
07/07

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ECB 2005-10 (2005) Scheduling Requirements for Testing 
of Mechanical Systems in Construction

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Project Schedule; G

1.3   QUALIFICATIONS

Designate an authorized representative to be responsible for the 
preparation of the schedule and all required updating (activity status) and 
preparation of reports.  The authorized representative shall be experienced 
in scheduling projects similar in nature and complexity to this project and 
shall be experienced in the use of the scheduling software that meets the 
requirements of this specification.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Prepare for approval a Project Schedule, as specified herein, pursuant to 
the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS.  Show in the 
schedule the sequence in which the Contractor proposes to perform the work 
and dates on which the Contractor contemplates starting and completing all 
schedule activities.  The scheduling of construction is the responsibility 
of the Contractor.  Contractor management personnel shall actively 
participate in its development.  Subcontractors and suppliers working on 
the project shall also contribute in developing and maintaining an accurate 
Project Schedule.  The schedule must be a forward planning as well as a 
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project monitoring tool.

3.1.1   Approved Poject Schedule

Use the approved Project Schedule to measure the progress of the work and 
to aid in evaluating time extensions.  Make the schedule cost loaded and 
activity coded.  The schedule will provide the basis for all progress 
payments.  If the Contractor fails to submit any schedule within the time 
prescribed, the Contracting Officer may withhold approval of progress 
payments until the Contractor submits the required schedule.

3.1.2   Schedule Status Reports

Provide a Schedule Status Report on a monthly basis.  If, in the opinion of 
the Contracting Officer, the Contractor falls behind the approved schedule, 
the Contractor shall take steps necessary to improve its progress including 
those that may be required by the Contracting Officer, without additional 
cost to the Government.  In this circumstance, the Contracting Officer may 
require the Contractor to increase the number of shifts, overtime 
operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules as the 
Contracting Officer deems necessary to demonstrate how the approved rate of 
progress will be regained.

3.1.3   Default Terms

Failure of the Contractor to comply with the requirements of the 
Contracting Officer shall be grounds for a determination by the Contracting 
Officer that the Contractor is not prosecuting the work with sufficient 
diligence to ensure completion within the time specified in the contract.  
Upon making this determination, the Contracting Officer may terminate the 
Contractor's right to proceed with the work, or any separable part of it, 
in accordance with the default terms of the contract.

3.2   BASIS FOR PAYMENT AND COST LOADING

Use the schedule as the basis for determining contract earnings during each 
update period and therefore the amount of each progress payment.  Lack of 
an approved schedule update or qualified scheduling personnel will result 
in an inability of the Contracting Officer to evaluate contract earned 
value for the purposes of payment.  Failure of the Contractor to provide 
all required information will result in the disapproval of the preliminary, 
initial and subsequent schedule updates.  In the event schedule revisions 
are directed by the Contracting Officer and those revisions have not been 
included in subsequent revisions or updates, the Contracting Officer may 
hold retainage up to the maximum allowed by contract, each payment period, 
until such revisions to the Project Schedule have been made.  Activity cost 
loading shall be reasonable, as determined by the Contracting Officer.  The 
aggregate value of all activities coded to a contract CLIN shall equal the 
value of the CLIN on the Schedule.

3.3   PROJECT SCHEDULE DETAILED REQUIREMENTS

The computer software system utilized to produce and update the Project 
Schedule shall be capable of meeting all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification will result in the disapproval of the schedule.  Scheduling 
software that meets the activity coding structure defined in the Standard 
Data Exchange Format (SDEF) in ER 1-1-11 are Primavera Project Planner (P3) 
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by Primavera, and Open Plan by Deltek

3.3.1   Critical Path Method

Use the Critical Path Method (CPM) of network calculation to generate the 
Project Schedule.  Prepare the Project Schedule using the Precedence 
Diagram Method (PDM).

3.3.2   Level of Detail Required

Develop the Project Schedule to an appropriate level of detail.  Failure to 
develop the Project Schedule to an appropriate level of detail, as 
determined by the Contracting Officer, will result in its disapproval.  The 
Contracting Officer will consider, but is not limited to, the following 
characteristics and requirements to determine appropriate level of detail:

3.3.2.1   Activity Durations

Reasonable activity durations are those that allow the progress of ongoing 
activities to be accurately determined between update periods.  Less than 2 
percent of all non-procurement activities shall have Original Durations 
(OD) greater than 20 work days or 30 calendar days.  Procurement activities 
are defined herein.

3.3.2.2   Procurement Activities

The schedule must include activities associated with the submittal, 
approval, procurement, fabrication and delivery of long lead materials, 
equipment, fabricated assemblies and supplies.  Long lead procurement 
activities are those with an anticipated procurement sequence of over 90 
calendar days.  A typical procurement sequence includes the string of 
activities: submit, approve, procure, fabricate, and deliver.

3.3.2.3   Mandatory Tasks

The following tasks must be included and properly scheduled:

a. Submission of mechanical/electrical/information systems layout 
drawings.

b. Submission and approval of O & M manuals.

c. Submission and approval of as-built drawings.

d. Submission and approval of installed equipment lists.

e. Submission and approval of testing and balancing of HVAC plus 
commissioning plans and data.  Develop the schedule logic associated 
with testing and commissioning of mechanical systems to a level of 
detail consistent with ECB 2005-10.

f. Air and water balancing.

g. HVAC commissioning.

h. Controls testing plan submission.

i. Performance Verification testing.
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j. Other systems testing, as required.

k. Contractor's pre-final inspection.

l. Correction of punchlist from Contractor's pre-final inspection.

m. Government's pre-final inspection.

n. Correction of punch list from Government's pre-final inspection.

o. Final inspection.

3.3.2.4   Government Activities

Show Government and other agency activities that could impact progress.  
These activities include, but are not limited to:  shop drawings, reviews, 
and approvals, environmental permit approvals by State regulators, 
inspections and utility tie-in.

3.3.2.5   Activity Responsibility Coding (RESP)

Assign responsibility Code for all activities to the Prime Contractor, 
Subcontractor or Government agency responsible for performing the 
activity.  Activities coded with a Government Responsibility code include, 
but are not limited to: Government approvals, Government reviews, and  
environmental permit approvals by State regulators.  Code all activities 
not coded with a Government Responsibility Code to the Prime Contractor or 
Subcontractor responsible to perform the work.  Activities shall not have 
more than one Responsibility Code.  Examples of acceptable activity code 
values are: DOR (for the designer of record); ELEC (for the electrical 
subcontractor); MECH (for the mechanical subcontractor); and GOVT (for 
USACE). Unacceptable code values are abbreviations of the names of 
subcontractors.

3.3.2.6   Activity Work Area Coding

Assign Work Area code to activities based upon the work area in which the 
activity occurs.  Define work areas based on resource constraints or space 
constraints that would preclude a resource, such as a particular trade or 
craft work crew, from working in more than one work area at a time due to 
restraints on resources or space.  Examples of Work Area Coding include 
different areas within a floor of a building, different floors within a 
building, and different buildings within a complex of buildings.  
Activities shall not have more than one Work Area Code.  Not all activities 
are required to be Work Area coded.  A lack of Work Area coding will 
indicate the activity is not resource or space constrained.

3.3.2.7   Contract Changes/Requests for Equitable Adjustment (REA) Coding 
(MODF)

Assign Activity code to any activity or sequence of activities added to the 
schedule as a result of a Contract Modification, when approved by the 
Contracting Officer, with a Contract Changes/REA Code.  Key all Code values 
to the Government's modification numbering system.  Any activity or 
sequence of activities added to the schedule as a result of alleged 
constructive changes made by the Government may be added to a copy of the 
current schedule, subject to the approval of the Contracting Officer.  
Assign Activity codes for these activities with a Contract Changes/REA 
Code.  Key the code values to the Contractor's numbering system.  Approval 
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to add these activities does not necessarily mean the Government accepts 
responsibility and therefore liability for such activities and any 
associated impacts to the schedule, but rather the Government recognizes 
such activities are appropriately added to the schedule for the purposes of 
maintaining a realistic and meaningful schedule.  Such activities shall not 
be Responsibility Coded to the Government unless approved.  An activity 
shall not have more than one Contract Changes/REA Code.

3.3.3   Scheduled Project Completion and Activity Calendars

The schedule interval shall extend from NTP date to the required contract 
completion date.  The contract completion activity (End Project) shall 
finish based on the required contract duration in the accepted contract 
proposal, as adjusted for any approved contract time extensions.  The first 
scheduled work period shall be the day after NTP is acknowledged by the 
Contractor.  Schedule activities on a calendar to which the activity 
logically belongs.  Activities may be assigned to a 7 day calendar when the 
contract assigns calendar day durations for the activity such as a 
Government Acceptance activity.  If the Contractor intends to perform 
physical work less than seven days per week, schedule the associated 
activities on a calendar with non-work periods identified including 
weekends and holidays.  Assign the Category of Work Code - Weather 
Sensitive Installation to those activities that are weather sensitive.  
Original durations must account for anticipated normal adverse weather.  
The Government will interpret all work periods not identified as non-work 
periods on each calendar as meaning the Contractor intends to perform work 
during those periods.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  Include as the first activity in the project schedule an 
activity called "Start Project"( or NTP).  The "Start Project" activity 
shall have an "ES" constraint date equal to the date that the NTP was 
acknowledged, and a zero day duration.

3.3.3.2   Schedule Constraints and Open Ended Logic

Constrain completion of the last activity in the schedule by the contract 
completion date.  Schedule calculations shall result in a negative float 
when the calculated early finish date of the last activity is later than 
the contract completion date.  Include as the last activity in the project 
schedule an activity called "End Project".  The "End Project" activity 
shall have an "LF" constraint date equal to the contract completion date 
for the project, and with a zero day duration or by using the "project must 
finish by" date in the scheduling software.  The schedule shall have no 
constrained dates other than those specified in the contract.  The use of 
artificial float constraints such as "zero fee float" or "zero total float" 
are typically prohibited.  There shall only be 2 open ended activities: 
Start Project (or NTP) with no predecessor logic and End Project with no 
successor logic.

3.3.3.3   Early Project Completion

In the event the Preliminary or Initial project schedule calculates an 
early completion date of the last activity prior to the contract completion 
date, the Contractor shall identify those activities that it intends to 
accelerate and/or those activities that are scheduled in parallel to 
support the Contractor's "early" completion.  The last activity shall have 
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a late finish constraint equal to the contract completion date and the 
schedule will calculate positive float.  The Government will not approve an 
early completion schedule with zero float on the longest path.  The 
Government is under no obligation to accelerate activities for which it is 
responsible to support a proposed early contract completion.

3.3.4   Interim Completion Dates

3.3.4.1   Start Phase

Include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work.  The "Start Phase X" 
activity shall have an "ES" constraint date equal to the date on which the 
NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

Include as the last activity for a project phase an activity called "End 
Phase X" where "X" refers to the phase of work.  The "End Phase X" activity 
shall have an "LF" constraint date equal to the specified completion date 
for that phase and a zero day duration.

3.3.4.3   Phase "X" Hammock

Include a hammock type activity for each project phase called "Phase X" 
where "X" refers to the phase of work.  The "Phase X" hammock activity 
shall be logically tied to the earliest and latest activities in the phase.

3.3.5   Default Progress Data Disallowed

Do not automatically update Actual Start and Finish dates with default 
mechanisms that may be included in the scheduling software.  Activity 
Actual Start (AS) and Actual Finish (AF) dates assigned during the updating 
process shall match those dates provided from Contractor Quality Control 
Reports.  Failure of the Contractor to document the AS and AF dates on the 
Daily Quality Control report for every in-progress or completed activity, 
and failure to ensure that the data contained on the Daily Quality Control 
reports is the sole basis for schedule updating shall result in the 
disapproval of the Contractor's updated schedule and the inability of the 
Contracting Officer to evaluate Contractor progress for payment purposes. 

3.3.6   Out-of-Sequence Progress

Activities that have progressed before all preceding logic has been 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
basis subject to approval by the Contracting Officer.  Propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.  Correct out of sequence progress that continues for more than 
two update cycles by logic revision, as approved by the Contracting Officer.

3.3.7   Negative Lags and Start to Finish Relationships

Lag durations contained in the project schedule shall not have a negative 
value.  Do not use Start to Finish (SF) relationships.

3.3.8   Calculation Mode

Schedule calculations shall retain the logic between predecessors and 
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successors even when the successor activity starts and the predecessor 
activity has not finished.  Software features that in effect sever the tie 
between predecessor and successor activities when the successor has started 
and the predecessor logic is not satisfied ("progress override") will not 
be allowed.

3.3.9   Milestones

The schedule must include milestone activities for each significant project 
event including but not limited to:  foundation/substructure construction 
complete; superstructure construction complete;  building dry-in or 
enclosure complete to allow the initiation of finish activities; permanent 
power complete; and building systems commissioning complete.

3.4   PROJECT SCHEDULE SUBMISSIONS

Provide the submissions as described below.  The data CD, reports, and 
network diagrams required for each submission are contained in paragraph 
SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

Submit the Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 90 calendar days for approval within 15 calendar 
days after the NTP is acknowledged.  The approved Preliminary Project 
Schedule will be used for payment purposes not to exceed 90 calendar days 
after NTP.  Completely cost load the Preliminary Project Schedule to 
balance the contract award CLINS shown on the Price Schedule.  Detail it 
for the first 90 calendar days.  It may be summary in nature for the 
remaining performance period.  It must be early start and late finish 
constrained and logically tied as previously specified.  The Preliminary 
Project Schedule forms the basis for the Initial Project Schedule specified 
herein and must include all of the required Plan and Program preparations, 
submissions and approvals identified in the contract (for example, Quality 
Control Plan, Safety Plan, and Environmental Protection Plan) as well as 
design activities, the planned submissions of all early design packages, 
permitting activities, design review conference activities and other 
non-construction activities intended to occur within the first 90 calendar 
days. Schedule any construction activities planned for the first 90 
calendar days after NTP. Constrain planned construction activities by 
Government acceptance of the associated design package(s) and all other 
specified Program and Plan approvals.  Activity code any activities that 
are summary in nature after the first 90 calendar days with Responsibility 
Code (RESP) and Feature of Work code (FOW1, FOW2, FOW3).

3.4.2   Initial Project Schedule Submission

Submit the Initial Project Schedule for approval within 40 calendar days 
after NTP.  The schedule shall demonstrate a reasonable and realistic 
sequence of activities which represent all work through the entire contract 
performance period.  The Initial Schedule shall be at a reasonable level of 
detail as determined by the Contracting Officer.  

3.4.3   Periodic Schedule Updates

Based on the result of the meeting, specified in PERIODIC SCHEDULE UPDATE 
MEETINGS, submit periodic schedule updates.  These submissions will enable 
the Contracting Officer to assess Contractor's progress.  If the Contractor 
fails or refuses to furnish the information and project schedule data, 
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which in the judgement of the Contracting Officer or authorized 
representative is necessary for verifying the Contractor's progress, the 
Contractor shall be deemed not to have provided an estimate upon which 
progress payment may be made.  

3.4.4   Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange 
Format (SDEF) in ER 1-1-11, Appendix A.  This exact structure is mandatory, 
even if some fields are not used.  A template SDEF compatible schedule 
backup file (sdef.prx) is available on the QCS website: www.rmssupport.com. 
The SDEF format is as follows:

Field  Activity
       Code       Length    Description

 1     WRKP        3     Workers per Day 
 2     RESP        4     Responsible Party (e.g. GC, subcontractor, USACE)
 3     AREA        4     Area of Work
 4     MODF        6     Modification or REA number
 5     BIDI        6     Bid Item (CLIN)
 6     PHAS        2     Phase of Work
 7     CATW        1     Category of Work
 8     FOW1       10     Feature of Work (used up to 10 characters in length)
 9     FOW2       10     Feature of Work (used up to 20 characters in length)
10     FOW3       10     Feature of Work (used up to 30 characters in length)

3.5   SUBMISSION REQUIREMENTS

Submit the following items for the Preliminary Schedule, Initial Schedule, 
and every Periodic Schedule Update throughout the life of the project:

3.5.1   Data CD's

Provide two sets of data CD's containing the project schedule in the backup 
format.  Each CD shall also contain all previous update backup files.  File 
medium shall be CD.  Label each CD indicating the type of schedule 
(Preliminary, Initial, Update), full contract number, Data Date and file 
name.  Each schedule shall have a unique file name as determined by the 
Contractor.

3.5.2   Narrative Report

Provide a Narrative Report with the Preliminary, Initial, and each Periodic 
Update of the project schedule, as the basis of the progress payment 
request.  The Narrative Report shall include:  a description of activities 
along the 2 most critical paths where the total float is less than or equal 
to 20 work days, a description of current and anticipated problem areas or 
delaying factors and their impact, and an explanation of corrective actions 
taken or required to be taken.  The narrative report is expected to 
communicate to the Government, the Contractor's thorough analysis of the 
schedule output and its plans to compensate for any problems, either 
current or potential, which are revealed through that analysis.  Identify 
and explain why any activities that, based their calculated late dates, 
should have either started or finished during the update period but did not.

3.5.3   Approved Changes Verification

Include only those project schedule changes in the schedule submission that 
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have been previously approved by the Contracting Officer.  The Narrative 
Report shall specifically reference, on an activity by activity basis, all 
changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format, filtering, organizing and sorting for each schedule report 
shall be as directed by the Contracting Officer.  Typically reports shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float, Actual Start Date, Actual Finish Date, and 
Percent Complete.  The following lists typical reports that will be 
requested.  One or all of these reports may be requested for each schedule 
submission.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of detailed predecessor and successor activities for every activity 
in ascending order by activity number.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  List activities which have the same amount of total float in 
ascending order of Early Start Dates.  Do not show completed activities on 
this report.

3.5.4.4   Earnings Report by CLIN

A compilation of the Contractor's Total Earnings on the project from the 
NTP to the data date.  This report shall reflect the earnings of specific 
activities based on the agreements made in the schedule update meeting 
defined herein.  Provided that the Contractor has furnished a complete 
schedule update, this report shall serve as the basis of determining 
progress payments.  Group activities by CLIN item number and sort by 
activity number.  This report shall:  sum all activities coded to a 
particular CLIN and provide a CLIN item percent earned value; and complete 
and sum CLIN items to provide a total project percent complete.  The 
printed report shall contain, for each activity:  the Activity Number, 
Activity Description, Original Budgeted Amount, Total Quantity, Quantity to 
Date, Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram is required for the Preliminary, Initial and Periodic 
Updates.  The network diagram shall depict and display the order and 
interdependence of activities and the sequence in which the work is to be 
accomplished.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  Show the activity number, description, duration, and 
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estimated earned value on the diagram.

3.5.5.2   Project Milestone Dates

Show dates on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

Clearly show the critical path.

3.5.5.4   Banding

Organize activities as directed to assist in the understanding of the 
activity sequence.  Typically, this flow will group activities by category 
of work, work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC SCHEDULE UPDATE MEETINGS

Conduct periodic schedule update meetings for the purposes of reviewing the 
Contractor's proposed out of sequence corrections, determining causes for 
delay, correcting logic, maintaining schedule accuracy and determining 
earned value.  Meetings shall occur at least monthly within five days of 
the proposed schedule data date and after the Contractor has updated the 
schedule with Government concurrence respecting actual start dates, actual 
finish dates, remaining durations and percent complete for each activity it 
intend to status.  The meeting and resultant approvable schedule update 
shall be a condition precedent to a formal submission of the update as 
described in SUBMISSION REQUIREMENTS and to the submission of an imvoice 
for payment.  The meeting will be a working interactive exchange which will 
allow the Government and the Contractor the opportunity to review the 
updated schedule on a real time and interactive basis.  The Contractor's 
authorized scheduling representative will organize, sort, filter and 
schedule the update as requested by the Government.  A rough draft of the 
proposed activity logic corrections and narrative report shall be provided 
to the Government 48 hours in advance of the meeting.  The Contractor's 
Project Manager and Authorized Scheduler shall attend the meeting with the 
Authorized Representative of the Contracting Officer.

3.6.1   Update Submission Following Progress Meeting

Submit a complete update of the project schedule containing all approved 
progress, revisions, and adjustments, pursuant to paragraph SUBMISSION 
REQUIREMENTS not later than 5 working days after the periodic schedule 
update meeting, reflecting only those changes made during the previous 
update meeting.

3.6.2   Status of Activities

Update information, including Actual Start Dates (AS), Actual Finish Dates 
(AF), Remaining Durations (RD), and Percent Complete shall be subject to 
the approval of the Government prior to the meeting.  As a minimum, address 
the following items on an activity by activity basis during each progress 
meeting.
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3.6.2.1   Start and Finish Dates

Accurately show the status of the AS and/or AF dates for each activity 
currently in-progress or completed since the last update.  The Government 
may allow an AF date to be assigned with the percent complete less than 
100% to account for the value of work remaining but not restraining 
successor activities.  Only assign AS dates when actual progress occurs on 
an activity.

3.6.2.2   Remaining Duration

Update the estimated RD for all incomplete activities independent of 
Percent Complete.  Remaining Durations may exceed the activity OD or may 
exceed the activity's prior update RD if the Government considers the 
current OD or RD to be understated based on current progress, insufficient 
work crews actually manning the job, unrealistic OD or deficiencies that 
must be corrected that restrain successor activities.

3.6.2.3   Percent Complete

Update the percent complete for each activity started, based on the 
realistic assessment of earned value.  Activities which are complete but 
for remaining minor punch list work and which do not restrain the 
initiation of successor activities may be declared 100 percent complete.  
To allow for proper schedule management, cost load the correction of punch 
list from Government pre-final inspection activity(ies) not less than 1 
percent of the total contract value, which activity(ies) may be declared 
100 percent complete upon completion and correction of all punch list work 
identified during Government pre-final inspection(s).

3.6.2.4   Logic Changes

Specifically identify and discuss all logic changes pertaining to NTP on 
change orders, change orders to be incorporated into the schedule, 
Contractor proposed changes in work sequence, corrections to schedule logic 
for out-of-sequence progress, and other changes that have been made 
pursuant to contract provisions.  The Government will only approve logic 
revisions for the purpose of keeping the schedule valid in terms of its 
usefulness in calculating a realistic completion date, correcting erroneous 
logic ties, and accurately sequencing the work.

3.6.2.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule that does 
not represent the actual or planned prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor believes it is entitled to an extension of the 
contract performance period, completion date, or any interim milestone 
date, furnish the following for a determination by the Contracting 
Officer:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of 
excusable delay, based on revised activity logic, duration, and costs 
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(updated to the specific date that the delay occurred) is a condition 
precedent to any approvals by the Government.  In response to each Request 
For Proposal issued by the Government, the Contractor shall submit a 
schedule impact analysis demonstrating whether or not the change 
contemplated by the Government impacts the critical path.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this 
request.  The Contracting Officer's determination as to the number of 
allowable days of contract extension shall be based upon the project 
schedule updates in effect for the time period in question, and other 
factual information.  Actual delays that are found to be caused by the 
Contractor's own actions, which result in a calculated schedule delay, will 
not be a cause for an extension to the performance period, completion date, 
or any interim milestone date.

3.7.2   Submission Requirements

Submit a justification for each request for a change in the contract 
completion date of less than 2 weeks based upon the most recent schedule 
update at the time of the NTP or constructive direction issued for the 
change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Identify activities impacted in each justification for change by a unique 
activity code contained in the required data file.

3.7.3   Additional Submission Requirements

The Contracting Officer may request an interim update with revised 
activities for any requested time extension of over 2 weeks.  Provide this 
disk within 4 days of the Contracting Officer's request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
submit proposed schedule revisions to the Contracting Officer within 2 
weeks of the NTP being issued.  The Contracting Officer will approve 
proposed revisions to the schedule prior to inclusion of those changes 
within the project schedule.  If the Contractor fails to submit the 
proposed revisions, the Contracting Officer may furnish the Contractor with 
suggested revisions to the project schedule.  The Contractor shall include 
these revisions in the project schedule until revisions are submitted, and 
final changes and impacts have been negotiated.  If the Contractor has any 
objections to the revisions furnished by the Contracting Officer, advise 
the Contracting Officer within 2 weeks of receipt of the revisions.  
Regardless of the objections, the Contractor shall continue to update the 
schedule with the Contracting Officer's revisions until a mutual agreement 
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in the revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   WEEKLY PROGRESS MEETINGS

a.  The Government and the Contractor shall meet weekly (or as 
otherwise mutually agreed to) between the meetings described in 
paragraph PERIODIC SCHEDULE UPDATE MEETINGS for the purpose of jointly 
reviewing the actual progress of the project as compared to the as 
planned progress and to review planned activities for the upcoming two 
weeks.  The then current and approved schedule update shall be used for 
the purposes of this meeting and for the production and review of 
reports.  The Contractor's Project Manager and the Authorized 
Representative of the Contracting Officer shall attend.  The weekly 
progress meeting will address the status of RFI's, RFP's and Submittals.

b.  Provide a two week "look-ahead" schedule by filtering all schedule 
activities to show only current ongoing activities and activities 
schedule to start during the upcoming two weeks, organized by Work Area 
Code (AREA) and sorted by Early Start Date.

c.  The Government and the Contractor shall jointly review the 
reports.  If it appears that activities on the longest path(s) which 
are currently driving the calculated completion date (driving 
activities), are not progressing satisfactorily and therefore could 
jeopardize timely project completion, corrective action must be taken 
immediately.  Corrective action includes but is not limited to: 
increasing the number of work crews; increasing the number of work 
shifts; increasing the number of hours worked per shift; and 
determining if Government responsibility coded activities require 
Government corrective action.

3.10   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

3.11   TRANSFER OF SCHEDULE DATA INTO RMS/QCS

The Contractor shall download and upload the schedule data into the 
Resident Management System (RMS) prior to RMS databases being transferred 
to the Government and is considered to be additional supporting data in a 
form and detail required by the Contracting Officer pursuant to FAR 
52.232-5 - Payments under Fixed-Price Construction Contracts.  The receipt 
of a proper payment request pursuant to FAR 52.232-27 - Prompt Payment for 
Construction Contracts is contingent upon the Government receiving both 
acceptable and approvable hard copies and electronic export from QCS of the 
application for progress payment.

        -- End of Section --
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