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Senior Engineer: BattaSenior Engineer: BattaSenior Engineer: Batta $4,993,600 Sep-15-08 A Nov-04-14 0 1542 1028

Project Manager: SoProject Manager: SorianoProject Manager: Soriano $4,993,600 Sep-15-08 A Nov-04-14 0 1542 1028

Bannock Ave StreetsBannock Ave Streetscape EnhancementsBannock Ave Streetscape Enhancements $4,993,600 Sep-15-08 A Nov-04-14 0 1542 1028

PLANNINGPLANNINGPLANNING $90,000 Sep-15-08 A Feb-10-10 A 260 0
A5PNXNN010 010 - $ PRELIMINARY ENGINEERING (... $90,000 B10027.01 Sep-15-08 A Nov-30-09 A 260 0

InitiationInitiationInitiation $0 Sep-15-08 A Oct-14-08 A 22 0
A5PNXNN018 018 - PROJECT INITIATION $0 B10027.01.01 Sep-15-08 A Oct-14-08 A 22 0

ScopingScopingScoping $0 Oct-15-08 A Feb-10-10 A 238 0
A5PNXNN033 033 - PLANNING STUDY $0 B10027.01.02 Oct-15-08 A Feb-17-09 A 84 0
A5PNXNN193 193 - PLANNING STUDY REVIEW $0 B10027.01.02 Feb-18-09 A Mar-04-09 A 11 0
A5PNXNN071 071 - $ SURVEY $0 B10027.01.02 May-22-09 A Aug-25-09 A 66 0
A5PNXNN195 195 - PLANNING REPORT REVIEW $0 B10027.01.02 Jul-27-09 A Aug-25-09 A 22 0
A5PNXNN066 066 - PLANNING RES ALLOCATION $0 B10027.01.02 Aug-26-09 A Feb-10-10 A 22 0

Plans & EstimatesPlans & EstimatesPlans & Estimates $0 Oct-15-08 A Aug-25-09 A 216 0
A5PNXNN057 057 - $ ALL CONSULT PLAN $0 B10027.01.03 Oct-15-08 A Aug-25-09 A 216 0
A5PNXNN106 106 - $ AS-NEEDED MISC. PLANNING $0 B10027.01.03 Oct-15-08 A Oct-15-08 A 1 0
A5PNXNN022 022 - PRELIM UTILITIES REVIEW $0 B10027.01.03 Oct-30-08 A Dec-17-08 A 33 0
A5PNXNN028 028 - PRELIMINARY OPs REVIEW $0 B10027.01.03 Oct-30-08 A Dec-17-08 A 33 0
A5PNXNN100 100 - $ PRELIMINARY ENV REVIEW $0 B10027.01.03 Dec-18-08 A Jan-21-09 A 22 0
A5PNXNN062 062 - PRE-DESIGN STUDY $0 B10027.01.03 Mar-05-09 A May-06-09 A 44 0
A5PNXNN194 194 - PRE-DESIGN STUDY REVIEW $0 B10027.01.03 May-07-09 A May-21-09 A 11 0
A5PNXNN122 122 - PRELIMINARY R/W REVIEW $0 B10027.01.03 May-07-09 A Jul-24-09 A 55 0
A5PNXNN063 063 - PLANNING REPORT (PRE-DESI... $0 B10027.01.03 May-22-09 A Jul-24-09 A 44 0

PrioritizationPrioritizationPrioritization $0 0 0 0

Coordination & ConCoordination & ConcurrenceCoordination & Concurrence $0 0 0 0

DESIGNDESIGNDESIGN $1,072,867 Feb-10-10 A Mar-21-12 0 542 368
A5D1X01258 258 - $ PROJECT DESIGN (H) $1,072,867 B10027.02 Feb-10-10 A Mar-21-12 0 431 368
Design PackageDesign PackageDesign Package $0 Feb-10-10 A Mar-21-12 0 530 368

A5D1X01065 065 - DESIGN INITIATION * $0 B10027.02.01 Feb-10-10 A Jan-28-11 0 100 81

30% Design30% Design30% Design $0 Jan-31-11 May-04-11 0 66 66
A5D1X01250 250 - 30% DESIGN $0 B10027.02.0... Jan-31-11 May-04-11 0 66 66

60% Design60% Design60% Design $0 May-05-11 Jul-25-11 0 56 56
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A5D1X01270 270 - 60% DESIGN $0 B10027.02.0... May-05-11 Jul-25-11 0 56 56

100% Design100% Design100% Design $0 Jul-26-11 Dec-14-11 0 99 99
A5D1X01280 280 - 100% DESIGN & SPEC DESIGN $0 B10027.02.0... Jul-26-11 Sep-26-11 0 44 44
A5D1X01197 197 - 100% DESIGN & SPEC DESIGN ... $0 B10027.02.0... Sep-27-11 Oct-26-11 0 22 22
A5D1X01085 085 - PLAN CHECK (CITYWIDE) $0 B10027.02.0... Oct-27-11 Dec-14-11 0 33 33

Final DesignFinal DesignFinal Design $0 Oct-27-11 Mar-21-12 0 99 99
A5D1X01292 292 - $ CONTRACT PROCESS/SPEC D... $0 B10027.02.0... Oct-27-11 Dec-30-11 55 44 44
A5D1X01274 274 - FINAL DESIGN APPROVAL * $0 B10027.02.0... Dec-15-11 Mar-21-12 0 66 66

Consultant ServicesConsultant Services ProcurementConsultant Services Procurement $0 Feb-10-10 A Mar-21-12 0 353 368
A5D1X01256 256 - $ ALL CONSULT DESIGN $0 B10027.02.02 Feb-10-10 A Mar-21-12 0 353 368

Dry Utilities Design Dry Utilities Design & RelocationDry Utilities Design & Relocation $0 0 0 0

Public ArtPublic ArtPublic Art $0 0 0 0
Community & AgenCommunity & Agency ApprovalCommunity & Agency Approval $0 0 0 0

Environmental & OtEnvironmental & Other PermitsEnvironmental & Other Permits $0 0 0 0

LAND ACQUSITIONLAND ACQUSITIONLAND ACQUSITION $0 0 0 0

Preliminary PropertPreliminary Property Acquisition PackagePreliminary Property Acquisition Package $0 0 0 0

Property AcquisitionProperty AcquisitionProperty Acquisition $0 0 0 0

FURNISHINGS, FIXTFURNISHINGS, FIXTURES, & EQUIPMENT (FF&E)FURNISHINGS, FIXTURES, & EQUIPMENT (FF&E) $0 0 0 0

FurnishingsFurnishingsFurnishings $0 0 0 0

FixturesFixturesFixtures $0 0 0 0
VehiclesVehiclesVehicles $0 0 0 0

Other EquipmentOther EquipmentOther Equipment $0 0 0 0

BID / AWARDBID / AWARDBID / AWARD $10,000 Mar-22-12 Sep-27-12 0 132 132
A5B1X01259 259 - $ ALL CONSULT BID/AWARD (H) $0 B10027.05 Mar-22-12 Sep-27-12 0 132 132

Advertise / BidAdvertise / BidAdvertise / Bid $5,000 Mar-22-12 May-23-12 0 44 44
A5B1ANN117 117 - $ CONTRACT BID PROCESS * $5,000 B10027.05.01 Mar-22-12 May-23-12 0 44 44

AwardAwardAward $5,000 May-24-12 Sep-27-12 0 88 88
A5B1ANN118 118 - $ CONTRACT AWARD PROCESS * $5,000 B10027.05.02 May-24-12 Sep-27-12 0 88 88

CONSTRUCTIONCONSTRUCTIONCONSTRUCTION $3,659,483 Sep-28-12 Oct-01-13 132 253 253
A5C1X01135 135 - $ CONSTRUCTION CONTRACT ... $300,000 B10027.06 Sep-28-12 Oct-01-13 132 253 253

Construction ContrConstruction ContractConstruction Contract $3,198,750 Sep-28-12 Oct-01-13 0 253 253
A5C1X01684 684 - ATI TO NTP PERIOD $0 B10027.06.01 Sep-28-12 Nov-14-12 0 33 33
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Construction DesConstruction DesignConstruction Design $0 0 0 0

Field ConstructioField ConstructionField Construction $3,198,750 Nov-15-12 Oct-01-13 0 220 220
A5C1X01130 130 - $ CONSTRUCTION OPERATIONS * $2,730,000 B10027.06.0... Nov-15-12 Jul-15-13 0 165 165
A5C1X01621 621 - $ PUNCHLIST TO NOC  * $468,750 B10027.06.0... Jul-16-13 Oct-01-13 0 55 55

Construction AdminConstruction AdministrationConstruction Administration $160,733 Nov-15-12 Oct-01-13 132 220 220
A5C1XCH300 300 - $ CONSTRUCTION CONTINGENCY $160,733 B10027.06.02 Nov-15-12 Oct-01-13 132 220 220

City Forces WorkCity Forces WorkCity Forces Work $0 0 0 0

POST-CONSTRUCTIPOST-CONSTRUCTIONPOST-CONSTRUCTION $161,250 Oct-02-13 Nov-04-14 0 275 275

Extended / ConstruExtended / Construction Site MitigationExtended / Construction Site Mitigation $0 Oct-02-13 Oct-02-13 263 1 1
A5X1X01114 114 - $ POST CONST ENV MONTRNG $0 B10027.07.01 Oct-02-13 Oct-02-13 263 1 1

Warranty AdministrWarranty AdministrationWarranty Administration $0 Oct-02-13 Oct-20-14 0 264 264
A5XNX01182 182 - WARRANTY ADMINISTRATION $0 B10027.07.02 Oct-02-13 Oct-20-14 0 264 264

Close-out (As-Builts)Close-out (As-Builts)Close-out (As-Builts) $161,250 Oct-02-13 Nov-04-14 0 275 275
A5XNX01180 180 - $ UPDATE CITY RECORDS (AS-B... $5,000 B10027.07.03 Oct-02-13 Apr-14-14 132 132 132
A5X1X01637 637 - $ CLOSE OUT PROJ PO (RET @ ... $156,250 B10027.07.03 Nov-08-13 Nov-08-13 236 1 1
A5XNX01184 184 - PROJECT CLOSEOUT * $0 B10027.07.03 Oct-21-14 Nov-04-14 0 11 11
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